

SPS-E020-81
8 April 1981

MEMORANDUM FOR: Director of Data Processing

FROM: []
Deputy Chief, Special Projects Staff/ODP

SUBJECT: Special Projects Staff Weekly Status
Report for Week Ending 7 April 1981

1. SAFE

The Preliminary Detailed Design Review (PDR) which began on 23 March was completed on 1 April. Held at the [] the Review was designed to allow the Government to determine [] progress in designing the subsystems which will comprise the total SAFE System. As the Government's first look at the design effort at this level of detail, PDR was a major milestone in the SAFE Project. The results of the review, including some of the documentation delivered by [] in preparation for the review, are still being assessed by the CSPO. A report on the PDR will be written by the CSPO when this assessment is complete.

[]

2. ADSTAR

1. Design Problem Reports on Section 3, Camera Workstation, were delivered to [] on 3 April.

2. A review of user and librarian retrieval operation was held with OCR representatives on 1 April. The requirements were then transmitted orally to [] on 3 April.

3. A review of Section 4, Verification Workstation, was held with OCR representatives on 7 April.

[]

[]